MILESTONE REPORT

LATE MILESTONES

Milestones that are past due.

lame Finish

MILESTONES UP NEXT

Milestones due in this month.

Name	Finish
PRVA PROVJERA	Tue 29.4.14
ZAVRŠETAK MODELIRANJA	Wed 30.4.14

COMPLETED MILESTONES

Milestones that are 100% complete.

Name	Finish
POČETAK PROJEKTA	Wed 26.3.14
ZAVRŠETAK PRVOG SASTANKA	Thu 3.4.14
ZAVRŠEKTA PLANIRANJA PROJEKTA	Thu 3.4.14
ZAVRŠETAK DRUGOG SASTANKA	Mon 14.4.14



